STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0

FILE
FROM
CCONO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change)
Zero HEADQUARTERS APPROVAL REQUIRED?

INCREASE [[] DECREASE [] YES[] NOX
SUPPLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH
Zero ENVIRONMENTAL DOCUMENTS? YES K] NO []

THIS CHANGE ORDER PROVIDES FOR:

Modifications to the requirements of Section 10-1.XX, "Reinforcement," of the special provisions,
in accordance with Division of Construction memorandum CPD 04-4, which provides blanket
authorization to issue and approve this particular change within the district.

Production tests must still be performed. The contractor must notify the engineer in writing at least
one week prior to the production testing. The engineer or his authorized representative may or
may not be present to witness the tests.

Note: If this project has federal funding, include the following clause:
Mr. Jason Dietz of FHWA granted a statewide blanket prior approval for this change to federally
funded projects on March 12, 2004, (copy attached).

Contract time will not be extended and the testing shall not be delayed for the sake of the state in
case the engineer or his authorized representative is not present to withess the production testing
at the appointed time.

There will be no cost or credit to the state because of this change.

CONCURED BY: ESTIMATE OF COST
THIS REQUEST TOTAL TO DATE
BRIDGE CONSTRUCTION ENGINEER DATE ITEMS
FORCE ACCOUNT
FHWA REPRESENTATIVE DATE AGREED PRICE
Jason Dietz (if federally funded) 3/12/04 ADJUSTMENT
PROJECT Mgr 0.00 0.00
TOTAL
OTHER (SPECIFIY) DATE FEDERAL PARTICIPATION
XPARTICIPATING [J PARTICIPATING IN PART [J NONE
] NON-PARTICIPATING (MAINTENANCE) ] NON-PRATICIPATING
DATE FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)
X CCO FUNDED PER CONTRACT [J CCO FUNDED AS FOLLOWS
DISTRICT PRIOR APPROVAL BY DATE
FEDERAL FUNDING SOURCE PERCENT
HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE
RESIDENT ENGINEER SIGNATURE DATE
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